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ESTIMATE RUN 02/23/2005

ESTIMATE SUMMARY 16:49:15
CONTID: C14691 ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 14691-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 45 WORK DAYS
Walden East PERCENT TIME: 95.56 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 014A-030
Walden East
NAME OF ROAD: 014B
PROJECT COUNTIES: JACKSON
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 02/23/2005 DATE TIME STARTED 06/01/2004
1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN 06/01/2004
DATE AWARDED 03/08/2004 DATE TIME STOPPED 09/03/2004
DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED 09/03/2004
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,851,553.67 PARTICIPATING $ 1,851,553.67 $ -270.83
AWARD PROJECT AMT: $ 1,762,456.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,851,553.67 -270.83
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,851,553.67 -270.83
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 9,623.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,851,553.67 9,352.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,851,553.67 9,352.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,352.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14691-BID ESTIMATE RUN 02/23/2005
PROJECT: STA 014A-030 ESTIMATE NO: 0005 16:49:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,141.630 4,141.630
SY 0.000 0.00
4.00000 4,141.630 16,566.52
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 100.000 100.000
LF 0.000 0.00
4.81000 100.000 481.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0020 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35.000 35.000
(4 0.000 0.00
50.00000 35.000 1,750.00
0025 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0030 210-04010 ADJUST MANHOLE 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0035 210-04050 ADJUST VALVE BOX 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0040 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 6,466.530 6,559.480
TON -92.950 -1,394.25
15.00000 6,466.530 96,997.95
0045 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
95.00000 0.000 0.00
0050 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 35,793.450 35,793.830
TON -0.380 -9.03
23.75000 35,793.450 850,094.44
0055 408-01000 *HOT POURED JOINT AND CRACK SEALANT 21.985 21.985
TON 0.000 0.00

1,700.00000 21.985 37,374.50
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PCN: 14691-BID ESTIMATE RUN 02/23/2005
PROJECT: STA 014A-030 ESTIMATE NO: 0005 16:49:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 2,194.468 2,187.848
TON 6.620 1,655.00
250.00000 2,194.468 548,617.00
0065 411-10255  EMULSIFIED ASPHALT (SLOW-SETTING) 11,466.000 10,860.000
GAL 606.000 757.50
1.25000 11,466.000 14,332.50
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 350.000
LF 0.000 0.00
18.00000 350.000 6,300.00
0075 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0080 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
76,330.00000 1.000 76,330.00
0085 627-00001 *PAVEMENT MARKING PAINT 2,062.000 2,062.000
GAL 0.000 0.00
20.50000 2,062.000 42,271.00
0090 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 70.000 70.000
LINE)
SF 0.000 0.00
11.00000 70.000 770.00
0095 630-00000 *FLAGGING 1,992.500 1,992.500
HOUR 0.000 0.00
19.25000 1,992.500 38,355.63
0100 630-00001 *PILOT CAR OPERATION 280.500 280.500
HOUR 0.000 0.00
32.00000 280.500 8,976.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 26.000
DAY 0.000 0.00
29.00000 26.000 754.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 42.000 42.000
DAY 0.000 0.00
405.00000 42.000 17,010.00
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PCN: 14691-BID ESTIMATE RUN 02/23/2005
PROJECT: STA 014A-030 ESTIMATE NO: 0005 16:49:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
30.00000 4.000 120.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 76.000
EACH 0.000 0.00
40.00000 76.000 3,040.00
0125 630-80380 *TRAFFIC CONE 150.000 150.000
EACH 0.000 0.00
5.00000 150.000 750.00
0130 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
2,500.00000 1.000 2,500.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 288.000 0.000
FA 288.000 288.00
1.00000 288.000 288.00
0150 700-70025 F/A QUALITY INCENTIVE PAYMENT 61,235.130 62,743.180
F A -1,508.050 -1,508.05
1.00000 61,235.130 61,235.13
0155 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 900-00006 ADDED ITEM (DOLLAR)/ CO 2 PENALTIES FOR OVERWEIGHT -60.000 0.000
LOADS 2-AC & 1 HBP
DOL -60.000 -60.00
1.00000 -60.000 -60.00
CAT 0200 CURRENT AMT § 1,836,753.67 § -270.83% 1,836,753.67
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PCN: 14691-BID ESTIMATE RUN 02/23/2005
PROJECT: STA 014A-030 ESTIMATE NO: 0005 16:49:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0160 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0165 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0170 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
CAT 0400 CURRENT AMT $ 14,800.00 $ 0.00$ 14,800.00

PROJECT TOTAL CURRENT AMT § 1,851,553.67 $ -270.83 % 1,851,553.67



